
State of California Department of Transportation Page 1
02/20/08 Statement of Ongoing Contracts as of 03/03/08

11District

11-IMP-7-3.7/6.9

11-IMP-86-17.8/65.2

11-IMP-86-33.3/43.1

11-IMP-111-1.2/4.7

11-IMP-111-11.4/22.2

11-IMP-115-3.1/21.2

Fed Aid

HE14

HE14

HM3

HM1B

HM1

HE14

HA22

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM CENTRAL MAIN CANAL

BRIDGE TO ZANTHE DITCH BRIDGE

IN IMPERIAL COUNTY NEAR  WESTMORLAND

AND IN CALIPATRIA ON ROUTE 86 AND ON

ROUTE 111

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO FROM ROUTE 98 TO ROUTE 86

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

HOLTVILLE FROM 0.2 KM SOUTH OF ROUTE

8 AND 115 SEPARATION TO EAST JUNCTION

ROUTE 78

Description 

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECK

REPLACE PCC PAVEMENT

OVERLAY PAVEMENT

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

Type Of Work

SIERRA LANDSCAPE COMPANY

ODONNELL CONSTRUCTION

PAVE TECH INC

GRANITE CONSTRUCTION COMPANY

P&D LANDSCAPE MGMT. SERVICES

HAZARD CONSTRUCTION COMPANY

Contractor

PALM DESERT, CA  92211

SAN DIMAS,CA  91773

CARLSBAD CA 92008

EL CENTRO,CA  92243

ORANGE, CA  92868

SAN DIEGO,CA  92192-9000

 

 

(760)729-7592

 

 

 

ARINDUQUE, RAY

YOST, RICHARD

GOYAL, JITENDRA

ARINDUQUE, RAY

MCCLENDON, GREG

Resident
Engineer

(858)467-4084

(760)355-8666

 

(760)355-1348

(858)467-4084

(760)355-8666

 $1,199,418

 $266,307

 $591,925

 $2,132,154

 $1,379,600

 $3,871,799

Bid + CCOs

 $127,454

 $279,981

 $0

 $1,996,825

 $1,276,048

 $3,925,306

Comp To  date

 $127,454

 $0

 $0

 $41,899

 $1,788

 $232,122

This Month

11/16/07

04/26/07

12/12/07

06/21/07

03/06/06

08/30/07

Awarded

12/21/07

05/11/07

01/16/08

07/16/07

03/17/06

09/28/07

Approved

10/26/11

02/19/08

03/01/08

09/17/09

03/12/08

Est Comp

 3%

 100%

 0%

 100%

 0%

 85%

%Time

 11%

 100%

 0%

 99%

 0%

 98%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

11-068024

11-258304

11-287504

11-276604

11-256204

11-275004

Contract 

  

  

  

  

  

ACST-S115-(009)E

  

  

  

  

  

  S1-15 0-(9E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

73-771 DINA SHORE DRIVE, 200

559 W. COVINA BLVD.

735 LAGUNA DR

2095 HIGHWAY 111

999 TOWN AND COUNTRY RD, FL4

P.O. BOX 229000

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL,CA 92251

IMPERIAL,CA 92251

SAN DIEGO, CA 92111

IMPERIAL,CA 92251

Accepted

02/19/08

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

11District

11-IMP-186-/.4

11-IMP-186-/1.9

11-SD-5-.1/.3

11-SD-5-1.6/45.4

11-SD-5-6.3/53.5

11-SD-5-8.6/10

Fed Aid

HA42

HA22

TEA2

HB4N

HA25

HA25

HA25

Pgm Code

IN IMPERIAL COUNTY AT ANDRADE FROM

MEXICO BORDER TO 0.6 KM NORTH OF

MEXICO BORDER

IN IMPERIAL COUNTY AT ANDRADE FROM

THE MEXICO BORDER TO 0.1 KM SOUTH OF

ROUTE 186 AND 8 SEPARATION AVENUE

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

UNITED STATES AND MEXICO BORDER TO

CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

Description 

WIDEN SHOULDER AND INSTALL BEACON

RESURFACE ROADWAY

CONSTRUCT BICYCLE FACILITIES

INSTALL RADAR SCANNERS

TREE REMOVAL

PLANTING AND IRRIGATION

Type Of Work

A.P. ENGINEERING CORPORATION

INTERMOUNTAIN SLURRY SEAL, INC

3-D ENTERPRISES, INC.

HMS CONSTRUCTION, INC.

ARBORWORKS, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

RIVERSIDE, CA  92507

LOOMIS, CA 95650

SAN DIEGO,CA  92109

SAN MARCOS, CA  92078

DUBLIN,CA  94568

ESCONDIDO,CA  92029

 

 

 

 

 

 

MCCLENDON, GREG

GOYAL, JITENDRA

ARINDUQUE, RAY

NGUYEN, HUNG

HURTZIG, JOHN

NABIZADEH, MEHRDAD

Resident
Engineer

(760)355-8666

(760)355-1348

(858)467-4084

(858)688-1865

(858)467-4084

(858)467-4081

 $512,208

 $218,707

 $1,665,672

 $2,908,218

 $248,700

 $5,637,020

Bid + CCOs

 $217,304

 $209,376

 $1,643,180

 $2,856,283

 $255,344

 $5,175,141

Comp To  date

 $116,982

 $0

 $5,174

 $0

 $0

 $9,884

This Month

08/10/07

12/22/06

08/29/06

12/20/06

06/14/07

06/02/06

Awarded

10/22/07

01/17/07

09/07/06

01/11/07

07/23/07

06/15/06

Approved

02/29/08

11/08/07

04/09/08

12/20/07

11/26/07

02/11/11

Est Comp

 93%

 100%

 0%

 0%

 68%

 0%

%Time

 43%

 100%

 0%

 0%

 99%

 0%

% Work 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

Message

11-267504

11-266804

11-264904

11-080804

11-276404

11-0786U4

Contract 

HPD-P186-(003)E

  

ACST-005 -(604)E

  

  

ACIM-005 -(599)8

--()

  

  00-5 16-(4E)

  

  

CSTS-054 -(07E)P

  

  

--()

  

  

 S05-4 00-(E)

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1271-10 COLUMBIA AVENUE

6225 S. WALNUT STREET, D

2180-2C GARNET AVENUE

1225 LINDA VISTA DRIVE

11875-C152 DUBLIN BLVD.

912-108 S. ANDREASEN DRIVE

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

7177 OPPORTUNITY ROAD

4269-2 HIGHLAND

AVENUE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

IMPERIAL,CA 92251

SAN DIEGO,CA 92111

SAN DIEGO,CA 92115

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

11/15/08

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

11District

11-SD-5-10.0/10.7

11-SD-5-10.0/10.8

11-SD-5-26.8/26.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

Fed Aid

HB4N

HB1

HB4N

HE13

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN NATIONAL  CITY

FROM 24TH STREET UNDERCROSSING TO

HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

GILMAN DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

Description 

CONSTRUCT AUXILIARY LANES

REPLACE METAL RAILING

WIDEN AND INSTALL TRAFFIC SIGNALS

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

Type Of Work

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION

E.L. YEAGER CONSTRUCTION CO.

INC.

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

Contractor

SAN DIEGO,CA  92117-3632

SAN DIEGO CA 921929000

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92130

CORONA, CA  92877

SAN DIEGO,CA  92117

 

(858)587-3600

 

 

 

 

OLSON, TED

NABIZADEH, MEHRDAD

KHAN, MOHAMMED

HURTZIG, JOHN

ETEZADI, AMIR

Resident
Engineer

(619)661-6406

 

(858)467-4081

(858)720-2111

(858)467-4086

(858)467-4090

 $10,293,568

 $4,864,000

 $805,126

 $141,478,647

 $700,592

 $33,639,499

Bid + CCOs

 $9,987,349

 $0

 $744,604

 $140,799,451

 $550,504

 $12,134,351

Comp To  date

 $6,190

 $0

 $80,809

 $162,228

 $2,769

 $4,364,134

This Month

11/04/05

12/06/07

06/15/07

02/27/02

08/04/04

08/15/07

Awarded

11/15/05

12/31/07

07/05/07

03/12/02

08/20/04

09/10/07

Approved

03/01/08

01/22/09

08/07/08

02/10/10

10/30/09

Est Comp

 100%

 0%

 100%

 0%

 0%

 32%

%Time

 96%

 0%

 94%

 0%

 0%

 36%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-066704

11-276104

11-081104

11-0301U4

11-065104

11-2358U4

Contract 

ACNH-005 -(602)9

ACNH-X073-(082)E

  

ACIM-X073-(059)N

STPL-6211-(037)E

  

   0-05 1-(029)E

--()

  

PL60-66 0-(9N)

--()

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

4375-206 JUTLAND DRIVE

P O BOX 229000

P.O. BOX 229000

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

4375-260 JUTLAND DRIVE

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

11803 SORRENTO VALLEY

RD, B

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92154

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

11District

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-56.4/56.9

11-SD-5-66.5/68.5

Fed Aid

HB4N

HB4N

HA25

HA25

HB1

HA42

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SOLANA BEACH FROM VIA DE LA VALLE

UNDERCROSSING TO 0.7 KM NORTH OF VIA

DE LA VALLE UNDERCROSS

IN SAN DIEGO COUNTY IN SOLANA BEACH

FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF

LOMAS SANTA FE UNDERCROSSING

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM SANTA MARGARITA RIVER BRIDGE TO

STUART OVERHEAD

IN SAN DIEGO COUNTY ABOUT 21 KM

NORTH OF OCEANSIDE FROM 1.1 KM SOUTH

OF TO 2.1 KM NORTH OF THE SAN ONOFRE

TRUCK INSPECTION FACILI

Description 

RAMP MODIFICATION

CONSTRUCT AUXILIARY LANES

HIGHWAY PLANTING

PLANTING AND IRRIGATION

DRAINAGE IMPROVEMENT

UPGRADE EXISTING BACK-UP GENERATORS

Type Of Work

L B CIVIL CONSTRUCTION

INCORPORATED

SIM J HARRIS, INC.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

O'DONNELL CONSTRUCTION, INC.

GIM GENERAL ENGINEERING

Contractor

SAN DIEGO CA 92131

SAN DIEGO,CA  92117

RIVERSIDE, CA  92517

ORANGE,CA  92868

SAN DIMAS,CA  91773

ENCINITAS, CA  92024

(858)578-5222

 

 

 

 

 

TRAN, DUNG

TRAN, DUNG

HURTZIG, JOHN

HURTZIG, JOHN

TRAN, DUNG

PEREZ, AL

Resident
Engineer

(858)720-2115

(858)720-2115

(858)467-4086

(858)467-4086

(858)720-2115

(858)467-4093

 $1,935,491

 $9,988,621

 $1,800,756

 $1,265,692

 $361,856

 $613,200

Bid + CCOs

 $1,776,493

 $9,586,860

 $31,298

 $372,502

 $358,512

 $105,094

Comp To  date

 $0

 $0

 $17,582

 $65,602

 $0

 $105,094

This Month

03/27/07

02/07/07

09/26/07

08/09/07

08/22/07

09/26/07

Awarded

04/16/07

02/27/07

11/06/07

09/18/07

09/18/07

10/22/07

Approved

03/11/08

01/31/08

12/05/11

10/21/11

01/31/08

06/23/08

Est Comp

 0%

 100%

 19%

 7%

 100%

 25%

%Time

 0%

 96%

 2%

 29%

 96%

 17%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

SUSPENDED

SUSPENDED

Message

11-279604

11-224314

11-239604

11-239504

11-279104

11-259304

Contract 

  

ACIM-005 -(605)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

10650 TREENA STREET STE 212

4375-110 JUTLAND DRIVE

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

559 W. COVINA BLVD

916 MORNING SUN DRIVE

11803-B SORRENTO

VALLEY ROAD

11803-B SORRENTO

VALLEY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

11803-B SORRENTO

VALLEY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92121

SAN DIEGO,CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92121

SAN DIEGO,CA 92111

Accepted

02/19/08

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

11District

11-SD-8-36.5/0

11-SD-8-61.2/0

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

Fed Aid

HA21

HA23

HA25

HB4N

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 0.2 KM WEST OF

SWEETWATER RIVER BRIDGE TO 0.5 KM

EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY ABOUT 12 MILES

EAST OF BOULDER OAKS AT CRESTWOOD

ROAD UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM OCEANVIEW BLVD

OVERCROSSING TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

BRIDGE REHABILITATION

REPAIR SLOPE

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

Type Of Work

TRUESDELL CORP. OF CALIF. INC.

CAROLINO CONSTRUCTION CO.

SHIVA CONSTRUCTION

ROYAL ELECTRIC

ACCU CONSTRUCTION, INC.

ERRECAS INC

Contractor

NATIONAL CITY, CA  91950

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

PERRIS, CA  92570

SPRING VALLEY CA  91979

(602)437-1711

 

 

 

 

 

KIEL, WILLIAM

AGUILAR, PEDRO

HURTZIG, JOHN

BYRNES, VINCENT

ARINDUQUE, RAY

Resident
Engineer

(619)888-8886

(858)688-1372

(858)467-4086

(858)467-4078

(858)467-4084

 

 $4,940,042

 $183,130

 $719,249

 $5,952,730

 $4,498,926

 $1,000,000

Bid + CCOs

 $5,232,480

 $7,026

 $685,580

 $6,057,089

 $683,580

 $0

Comp To  date

 $0

 $7,026

 $1,109

 $0

 $343,175

 $0

This Month

08/04/05

11/09/07

07/25/01

06/02/06

09/10/07

03/01/98

Awarded

08/19/05

12/17/07

08/01/01

06/15/06

10/25/07

03/01/98

Approved

12/20/07

03/20/08

01/14/09

07/23/08

03/01/12

Est Comp

 100%

 54%

 0%

 0%

 18%

 0%

%Time

 99%

 4%

 0%

 0%

 15%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-080004

11-271004

11-235904

11-2379U4

11-070404

11-233204

Contract 

ACIM-008 -(300)3

ACIM-4123-(004)E

  

ACIM-X073-(079)N

ACIM-X073-(083)

ER-    -(   )

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

  

3035 8TH STREET

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

23135 BETTY ROAD

P O BOX 1161

1463 BROADWAY

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

EL CAJON, CA 92020

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

11District

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-20.5/28

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-7.4/13.3

Fed Aid

HB4C

HB4C

HB4C

HB4C

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.5

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT AUXILIARY LANE

Type Of Work

FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS  JEFF TURNER

FCI/BBCI, JV ATTENTION RICK

FINKEN

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

HAZARD CONSTRUCTION COMPANY

Contractor

SAN DIEGO,CA  92081

VISTA, CA  92081-881

SAN DIEGO, CA  92127

VISTA, CA  92081

VISTA, CA  92081

SAN DIEGO CA 921929000

 

 

 

 

 

(858)587-3600

BREYER, RICHARD

CARDENAS, VICTOR

MCMILLAN, STEVE

HSU, PAUL

JAVED, FARIDUN

Resident
Engineer

(858)688-1430

(858)688-1508

(858)688-1435

(858)720-2104

(858)748-4261

 

 $44,190,051

 $35,437,521

 $501,000

 $75,054,381

 $91,739,173

 $17,748,749

Bid + CCOs

 $26,301,072

 $32,026,584

 $0

 $68,588,259

 $75,382,508

 $0

Comp To  date

 $675,143

 $483,900

 $0

 $1,194,759

 $1,178,510

 $0

This Month

07/10/06

04/14/05

10/25/07

08/11/04

09/09/04

01/16/08

Awarded

07/25/06

04/26/05

10/25/07

08/26/04

09/22/04

02/04/08

Approved

11/24/08

04/07/08

10/25/08

06/28/08

07/30/08

Est Comp

 65%

 95%

 0%

 89%

 68%

 0%

%Time

 59%

 88%

 0%

 89%

 82%

 0%

% Work 

 

 

 

 

 

 

Message

11-080944

11-080934

11-293804

11-080914

11-080924

11-267304

Contract 

ACIM-015 -(201)N

ACIM-015 -(200)1

  

ACIM-015 -(192)2

ACIM-015 -(196)2

  

ST62-11 0-(0PL) 

ACST-P056-(002)N

  

CMST-6211-(034)P

--()

  

211-050-()

  P0-56 0-(2N)

  

 621-1 03-()

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

15950-N BERNARDO CTR DRIVE

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P O BOX 229000

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH

11803-C SORRENTO

VALLEY ROAD

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-9.5/9.5

11-SD-52-14.1/16.3

11-SD-54-5.0/0

11-SD-56-.7/2.4

11-SD-56-2.2/6.2

11-SD-75-20.5/21.9

Fed Aid

HA23

HE14

HE14

HB1

HE14

HE14

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

1.0 MILE EAST OF SANTO ROAD

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.8 KM SOUTHEAST OF BRIARWOOD ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF EL CAMINO REAL

UNDERCROSSING TO 0.9 KM EAST OF

CARMEL COUNTRY ROAD OVERCROSS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO AND

SAN DIEGO FROM 0.6 KM NORTH OF

GLORIETTA BOULEVARD TO 0.5 KM SOUTH

OF ROUTE 75 AND 5 SEPARATIO

Description 

REPAIR ERODED SLOPE

CONSTRUCT FOUR-LANE FREEWAY

MITIGATION PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

PLANTING AND IRRIGATION

REHABILITATE BRIDGE

Type Of Work

BERT W SALAS

ERRECA'S, INC.

NATURES IMAGE INC

SIM J HARRIS, INC.

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

WIER CONSTRUCTION CORPORATION

ALAN NICHOLS

Contractor

SANTEE, CA 92071

LAKESIDE, CA  92040

LAKE FOREST CA 92630

SAN DIEGO,CA  92117

SAN DIEGO, CA  92121

ESCONDIDO,CA  92029

 

 

(949)454-1225

 

 

 

HURTZIG, JOHN

FITZGIBBON, EDWARD

ARINDUQUE, RAY

TERZIC, ALEKSANDER

HURTZIG, JOHN

JUAREZ, DANIEL

Resident
Engineer

(858)467-4086

(619)995-7334

(858)467-4088

(858)720-2118

(858)467-4086

(858)688-1501

 $154,517

 $60,009,793

 $1,101,337

 $2,483,000

 $4,067,059

 $7,136,656

Bid + CCOs

 $121,260

 $1,467,095

 $1,044,787

 $2,489,405

 $3,790,064

 $6,391,182

Comp To  date

 $78,442

 $944,657

 $5,910

 $2,505

 $19,103

 $41,339

This Month

11/21/07

11/27/07

10/22/02

03/06/07

04/06/05

07/27/06

Awarded

12/20/07

12/31/07

10/30/02

03/23/07

04/22/05

08/07/06

Approved

02/29/08

12/03/10

04/23/08

04/16/08

08/11/09

03/01/08

Est Comp

 72%

 3%

 0%

 0%

 0%

 69%

%Time

 78%

 2%

 0%

 0%

 0%

 89%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-272004

11-010614

11-249804

11-268404

11-172894

11-246514

Contract 

ACST-4124-(004)E

  

  

ACST-P056-(003)P

  

  

  41-24 0-(4E)

  

  

 P05-6 00-()

  

  

--()

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

10769-205 WOODSIDE AVE.

12570 SLAUGHTERHOUSE CNY ROAD

20381 LAKE FOREST DR STE B19

4375-260 JUTLAND DRIVE

8450 MIRAMAR PLACE

2255 BARHAM DRIVE

7177 OPPORTUNITY ROAD

9851 BUENA VISTA

AVENUE

7177 OPPORTUNITY RD.

11803-B SORRENTO

VALLEY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

SAN DIEGO,CA 92111

SANTEE, CA 92071

SAN DIEGO,CA 92111

SAN DIEGO,CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-20.5/21.8

11-SD-75-21.8/21.9

11-SD-76-1.5/5

11-SD-78-15.5/15.5

11-SD-78-19.8/20.2

11-SD-78-35.1/0

Fed Aid

HA21

HA21

HA25

HA21

HB1

HB1

Pgm Code

IN SAN DIEGO COUNTY IN CORANADO AT

CORONADO UTILITY BUILDING AND IN SAN

DIEGO AT SAN DIEGO UTILITY BUILDING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE SAN DIEGO AND CORONADO BAY BRIDGE

AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.4 KM WEST OF BENET ROAD TO 0.1 KM

EAST OF OLD GROVE ROAD

ROUTE 78 AT NORDAHL ROAD OC (BR #57-

0390)

IN SAN DIEGO COUNTY NEAR ESCONDIDO

FROM IDAHO AVENUE TO 17TH AVENUE

IN SAN DIEGO COUNTY NEAR RAMONA AT

OLIVE STREET

Description 

INSTALL AIR COMPRESSORS

CONSTRUCT WALKWAY EXTENSION

RECYCLED WATER CONVERSION

REPLACE DAMAGED BRIDGE GIRDER

INSTALL TRAFFIC SIGNAL

INSTALL TRAFFIC SIGNALS

Type Of Work

WIER CONSTRUCTION CORP.

CHRISTIE CONSTRUCTORS, INC.

CARL JAMES

3-D ENTERPRISES, INC.

ERRECA'S, INC.

TDS ENGINEERING

DALEY CORPORATION

Contractor

ESCONDIDO,CA  92029

RICHMOND, CA  94804

SAN DIEGO, CA 92109

LAKESIDE, CA  92040

WESTLAKE VILLAGE, CA  91361

SAN DIEGO,CA  92121

 

 

 

 

 

 

AKHONDZADEH, RAHIM

JUAREZ, DANIEL

HURTZIG, JOHN

LOUIE, MARGARET

PEREZ, AL

LEVINE, GARY

Resident
Engineer

(858)688-1318

(858)688-1501

(858)467-4086

(858)688-1433

(858)467-4093

(760)796-4666

 $689,075

 $793,610

 $203,222

 $501,000

 $242,669

 $752,212

Bid + CCOs

 $197,965

 $571,264

 $195,155

 $238,376

 $233,658

 $715,551

Comp To  date

 $7,236

 $0

 $3,982

 $0

 $0

 $113,135

This Month

06/11/07

07/20/06

05/30/07

10/19/07

06/11/07

06/20/07

Awarded

07/06/07

08/01/06

07/16/07

10/19/07

06/22/07

07/12/07

Approved

06/06/08

12/01/07

03/31/08

02/01/08

02/04/08

02/26/08

Est Comp

 0%

 85%

 100%

 100%

 100%

 97%

%Time

 0%

 75%

 99%

 48%

 100%

 95%

% Work 

PLANT EST

SATIS

 

SUSPENDED

OVER RUN

COMPLETED

 

Message

11-246544

11-246524

11-282804

11-293404

11-276504

11-267404

Contract 

  

  

  

  

  

ACST-P078-(106)E

  

  

  

  

  

G P0-78 1-(6E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

  

WPCP

WPCP

2255 BARHAM DRIVE

4925 SEAPORT AVENUE

2180-2C GARNET AVENUE

12570 SLAUGHTERHOUSE CNY ROAD

2899-171 AGOURA ROAD

5370 EASTGATE MALL

13220-112 EVENING

CREEK DRIVE

13220-112 EVENING

CREEK DRIVE

7177 OPPORTUNIY ROAD

13560 EVENING CREEK

DRIVE NORTH

7177 OPPORTUNITY ROAD

1780 W. MISSION ROAD

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92111

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

Accepted

02/04/08

Location
Storm Water
Plan
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11District

11-SD-78-72.9/0

11-SD-94-10.4/14.9

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-39.0/52.9

11-SD-125-9.2/9.2

Fed Aid

HA21

HM1

HA25

HA25

HM1

HE14

Pgm Code

IN SAN DIEGO AND IMPERIAL COUNTIES

NEAR JULIAN AND OCOTILLO WELLS AT THE

SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY IN AND NEAR  LA

MESA FROM THE WEST 94 AND 125

SEPARATION TO ROUTE 54

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY AT POTRERO,

CANYON CITY AND CAMPO FROM JUNCTION

ROUTE 188 TO 1.3 KM EAST OF BUCKMAN

SPRINGS ROAD

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

Description 

WIDEN BRIDGE

RESURFACING AND FOG SEAL

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

MITIGATION PLANTING

Type Of Work

MCM CONSTRUCTION, INC.

SOUTHERN CA REGIONAL OFFICE

P.O. BOX 867

VALLEY SLURRY SEAL COMPANY

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

HAZARD CONSTRUCTION CO.

P & D LANDSCAPE MGMT. SERVICES

Contractor

BLOOMINGTON,CA  982316

W. SACRAMENTO,CA  95691

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN DIEGO,CA  92192-9000

ORANGE, CA  92868

 

 

 

 

 

 

YOST, RICHARD

REYES, JULIO

ARINDUQUE, RAY

ARINDUQUE, RAY

AGUILAR, PEDRO

HURTZIG, JOHN

Resident
Engineer

(858)688-1491

(858)688-1091

(858)467-4084

(858)467-4084

(858)688-1372

(858)467-4086

 $4,260,367

 $1,236,629

 $519,836

 $354,670

 $2,162,942

 $1,466,590

Bid + CCOs

 $4,059,183

 $810,424

 $344,163

 $304,052

 $1,814,244

 $1,356,288

Comp To  date

 $15,984

 $0

 $0

 $2,136

 $0

 $7,476

This Month

10/18/06

06/21/07

05/21/07

05/05/04

06/13/07

07/18/06

Awarded

10/27/06

07/05/07

06/11/07

05/19/04

06/28/07

07/27/06

Approved

11/05/08

01/30/08

09/14/10

08/05/09

01/01/08

05/20/09

Est Comp

 62%

 100%

 100%

 0%

 86%

 0%

%Time

 96%

 67%

 72%

 0%

 97%

 0%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-165734

11-284904

11-276414

11-176424

11-276904

11-091894

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

19010 SLOVER AVENUE

3050 BEACON BLVD.

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

P.O. BOX 229000

999 TOWN & COUNTRY RD., FLR 4

722 E. BARIONI BLVD.

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-8.8/9.2

11-SD-805-11.4/11.4

11-SD-905-2.9/5.7

Fed Aid

HB1

HE14

HA42

HB3

HB1

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 5 AND 163 SEPARATOR TO PASCOE

STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM SOUTH TO 0.3 KM NORTH OF

CLAIREMONT MESA BOULEVARD

OVERCROSSING

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

47TH STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 KM WEST OF ROUTE 905/5

SEPARATION TO 0.9 KM EAST OF  ROUTE

905/805 SEPARATION AND AT CA

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

COMMERCIAL VEHICLE ENFORCEMENT

UPGRADE MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

PAVEMENT REHABILITATION

Type Of Work

DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

ERRECA'S, INC.

PETERSON-CHASE

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

Contractor

WINCHESTER,CA  92596

LAKESIDE, CA  92040

LAKESIDE, CA  92040

IRVINE, CA  92614-5706

SAN DIEGO,CA  92192-9000

SAN DIEGO CA 921929000

 

 

 

 

 

(858)587-3600

ARINDUQUE, RAY

JUAREZ, DANIEL

AGUILAR, PEDRO

WILLIAMSON, JOHN W

PEREZ, AL

Resident
Engineer

(858)467-4048

(858)679-5567

(858)688-1372

(619)661-6751

(858)467-4093

 

 $598,982

 $10,540,275

 $15,509,899

 $1,329,457

 $650,669

 $4,289,561

Bid + CCOs

 $561,477

 $10,266,050

 $12,065,194

 $1,215,010

 $621,728

 $0

Comp To  date

 $3,365

 $27,010

 $243,943

 $19,908

 $6,577

 $0

This Month

02/28/05

03/13/06

10/26/06

03/15/07

04/27/07

11/19/07

Awarded

03/15/05

03/22/06

11/20/06

04/06/07

05/18/07

12/18/07

Approved

08/06/08

09/16/08

01/07/09

05/05/08

02/21/08

Est Comp

 0%

 0%

 52%

 0%

 99%

 0%

%Time

 0%

 0%

 77%

 0%

 98%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

SUSPENDED

 

Message

11-258024

11-241504

11-256504

11-271204

11-273604

11-274804

Contract 

  

STPL-6211-(046)

HPD-P188-(001)

ACST-X073-(081)E

  

ACNH-A905-(018)E

  

--()

--()

G X0-73 0-(1E)

  

--()

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

33801 WASHINGTON ST.

P.O. BOX 640

12570 SLAUGHTERHOUSE CYN RD

1792 KAISER AVENUE

P.O. BOX 229000

P O BOX 229000

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

1463 BROADWAY

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

EL CAJON, CA 92021

SAN DIEGO,CA 92154

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

 $10,766,041 $460,307,196 $631,639,232

11-SD-905-4.0/5

Fed Aid

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 KM WEST OF DEL SUR BOULEVARD

UNDERCROSSING TO 0.9 KM EAST OF

PICADOR BOULEVARD UNDERCROS

Description 

RECYCLED WATER CONVERSION

Type Of Work

3-D ENTERPRISES, INC

Contractor

SAN DIEGO,CA  92109

 

ARINDUQUE, RAY

Resident
Engineer

(858)467-4084

 $241,480

Bid + CCOs

 $60,188

Comp To  date

 $0

This Month

06/01/07

Awarded

07/16/07

Approved

01/08/08

Est Comp

 76%

%Time

 25%

% Work 

SUSPENDED

Message

11-282904

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

2180-2C GARNET AVENUE 7177 OPPORTUNITY RD.

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan



11-068024

11-258304

11-287504

11-256204

11-276604

11-275004

11-266804

11-267504

11-276404

11-0786U4

11-2358U4

11-264904

11-080804

11-066704

11-276104

11-081104

11-0301U4

11-065104

11-279604

11-224314

11-239604

11-239504

Contract

11-IMP-7-3.7/6.9

11-IMP-86-17.8/65.2

11-IMP-86-33.3/43.1

11-IMP-111-11.4/22.2

11-IMP-111-1.2/4.7

11-IMP-115-3.1/21.2

11-IMP-186-/1.9

11-IMP-186-/.4

11-SD-5-6.3/53.5

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-.1/.3

11-SD-5-1.6/45.4

11-SD-5-10.0/10.7

11-SD-5-10.0/10.8

11-SD-5-26.8/26.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-279104

11-259304

11-080004

11-271004

11-2379U4

11-293804

11-080944

11-080934

11-080914

11-080924

11-235904

11-070404

11-233204

11-267304

11-272004

11-010614

11-249804

11-268404

11-172894

11-246544

11-246514

11-246524

Contract

11-SD-5-56.4/56.9

11-SD-5-66.5/68.5

11-SD-8-36.5/0

11-SD-8-61.2/0

11-SD-15-2.3/6.1

11-SD-15-20.5/28

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-52-7.4/13.3

11-SD-52-9.5/9.5

11-SD-52-14.1/16.3

11-SD-54-5.0/0

11-SD-56-.7/2.4

11-SD-56-2.2/6.2

11-SD-75-20.5/21.8

11-SD-75-20.5/21.9

11-SD-75-21.8/21.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-282804

11-293404

11-276504

11-267404

11-165734

11-176424

11-276904

11-284904

11-276414

11-091894

11-258024

11-241504

11-256504

11-271204

11-273604

11-274804

11-282904

Contract

11-SD-76-1.5/5

11-SD-78-15.5/15.5

11-SD-78-19.8/20.2

11-SD-78-35.1/0

11-SD-78-72.9/0

11-SD-94-17.5/17.7

11-SD-94-39.0/52.9

11-SD-94-10.4/14.9

11-SD-94-11.3/13.8

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-8.8/9.2

11-SD-805-11.4/11.4

11-SD-905-2.9/5.7

11-SD-905-4.0/5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

Page
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11District

Statement of Ongoing Contracts - Federal Aid



11

District

 $10,497,597

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $631,639,232  $460,307,196

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $419,100,241

 $19,447,129

 $21,497,523

 $154,572,232

 $1,000,000

 $16,022,107

 Bid + CCO

 $369,840,049

 $9,987,349

 $20,926,265

 $47,271,036

 $0

 $12,282,498

 Work Comp

District Total:

Work completed this Period:  $10,497,597
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